BRUHAT BANGALORE MAHANAGARA PALIKE

Engineering Department

COMPLETION REPORT

1	Completion Report of the work of :	Improvements to Burial ground at Yelahanka and Kenchenahalli in ward no 01 & 02 of yelahanka Sub division (PACKAGE -03)			
2	Sanctioned Estimate No. And Date	EE/YNK/AS/110/2020-21. Date: 23-03-2020. BBMP/CE/TS/YNK/267/2019-20, Date: 09-01-2020.			
3	Name of the Contractor	Sri R. Satheesh (M/s Sathya Constructions)			
4	Time Stipulated for Completion of work				
5	Date of Commencement				
6	Date of Completion:	04-02-2021			
7	Measurment Recorded				
	M.B No	4949.			
	Page No	494831 to 494847.			
8	Name of the Office/ Officials incharge of the work				
	1) Asst. Exe.Engineer	Sri. Rajanikanth Malli.			
	2) Asst. Engineer	Sri. Mallinath. M and. Chandrakanth Raju.			
Estiamte Amount / Tender		Amount Claimed as per Actuals	Excess	Savings	Remarks

1) Certified that the above work has been completed with in the stipulated time Snoted in entrustment.

2) Certified that above work has been executed satisfactorily.

ASST. ENGINEER
BRUHAT BANGALORE MAHANAGARA PALIKE

AE-02

Asst. Executive Engineer
Yelahanka Sub Division
(BBMP Ynk. Zone)
Yelahanka, Bangalore

ASST. EXE. ENGINEER
SUB DIVISION
BRUHAT BANGALORE MAHANAGARA PALIKE

Executive Engineer
Yelahanka Division
BRUHAT BANGALORE MAHANAGARA PALIKE

Chief Engineer
Yelahanka Zone
BRUHAT BANGALORE MAHANAGARA PALIKE